

Phase 1 - August 2026 to March 2027 (shown in ORANGE on the plan)


- New Gravel Surface to Exercise Track around Jubilee Field
- Storage for Shop & Cafe and Crowle Players
- Ponds and Ditches to Wilding Area
- Planting to Wilding Area
- Access Track to New Allotments
- New Allotments Area soil improvements, fencing and water troughs
- Cycle Mud Track extended
- Tug of War Zone

Phase 2 - April 2027 to December 2027 (shown in BLUE on the plan)

- New Gravel Car Park and linking roads by North boundary
- Outdoor Activity Area for Older Children/Teenagers
- Relocation of Preschool Forest School
- Resurfacing Multi-Use Games Area/Tennis Courts
- Padel Court
- Scouts Storage and Activity Area
- Men's Shed
- Exercise Track around Back Field
- Benches, Picnic Tables and Bird Hide
- Tree and Hedge planting

Phase 3 - 2029/2030 (shown in YELLOW on the plan)

- Enclosed Grass Multi-Use Games Area (MUGA)
- Community Building
- Crowle Searchers Storage
- Two-way Track and Parking to North boundary of Jubilee Field
- Tree and Hedge planting
- Completion of Exercise Track around Jubilee Field
- Outdoor Exercise Equipment
- Upgrade of Children's Play Area
- Upgrade of Bowls Green recarpeting



Coloured Phasing Plan

