

Community Recreation Facilities Project

Update on Progress

Here below is a summary of the aspects of the Project we intend to complete this year, together with information about funding status.

Masterplan Phase 1 – deliverables for 2026

Facility	Timescale	Funding Status
Shop & Players Storage Containers next to Shop / near Millennium Hall	Summer 2026	Fully funded by The Shop and Crowle Players - all funding in place
Resurfacing of existing Exercise Track around Jubilee Field	Summer 2026	Funding in place from Crowle 10K and CIL from Summerfield and Spitfire housing developments
Ponds and Ditches	Autumn 2026	Anticipating free plants via grants; other items funded by Linda Robinson's County Councillor Fund, and a bequest of £5,000 from a parishioner
Wilding Area Planting	Autumn 2026	
Tug of War Practice Area	Autumn 2026	Funding by Crowle Young Farmers
New Allotments Area	Late 2026/ early 2027	CIL from Spitfire housing development

Immediate next steps

See below for brief details of the actions planned for the short term:

- **Securing planning consent:** This is currently in progress. We will seek consent to all the elements in the Masterplan, which will give flexibility for adjustment if it's ultimately not possible to proceed with any particular item due to funding constraints. We hope to obtain planning consent by September.
- **Resurfacing of existing Exercise Track:** Contractors are expected to be on site in August.
- **Steering Group for design of Teenagers' Activity Area:** Some parishioners including children have stepped forward but we would like more please! If you or a family member can help, please contact Robert Moore at robert.o.moore10@gmail.com or on 07799 643395. The plan is that the Steering Group will have its first meeting at the end of July/in early August.

Further Updates will be shared with future issues of the Cryer.

Donna Kennedy/Robert Moore
Community Recreation Facilities Project
Crowle Parish Council

June 2026